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WELDING INSPECTION REPORT
Resident Engineer:Siegenthaler, Peter Report No:  WIR-023623

Address; 333 Burma Road

Date Inspected: 10-May-2011

City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700

Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM DepartureTime: 1530

Contractor: American Bridge/Fluor Enterprises, a Vv L ocation: Job Site

CWI Name: Pat Swain CWI Present: Yes[] No

Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: Yes[] No [J N/A

Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: Yes[] No ] N/A

Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: L] Yeslvl No [J N/A

Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A

Bridge No: 34-0006 Component: SAS Tower

Summary of Items Observed:

Caltrans Office of Structural Material (OSM) Quality Assurance Inspector (QAI) Joselito Lizardo was present at
the Self Anchored Suspension (SAS) job site as requested to perform observations on the welding of components
for the San Francisco Oakland Bay Bridge (SFOBB) Project.

At Tower Base Shear Plate to Diaphragm Plate, elevation 9 meters;

At Tower Base Shear Plate to Diaphragm Plate weld joint #32 (3 of 3), this QA Inspector randomly observed ABF
personnel Xiao Jian Wan continuing to perform production 1G welding on the Partial Joint Penetration (PJP) of
T-joint between the 60mm thick shear plate and 45mm thick diaphragm plate. The welder was using the dual
shielded Flux Cored Arc Welding (FCAW-G)) with E71T-1M, 1/16” diameter wire electrode and implementing
Caltrans approved Welding Procedure Specification (WPS) ABF-WPS-D15-3160-1. This QA Inspector observed
ABF personnel using Miller Proheat 35 Induction Heating System to preheat the plates being welded prior to
welding. This QA Inspector observed QC Inspector William Sherwood using a Fluke infra red temperature gauge
to verify the preheat temperature of more than 225°F. This QA Inspector performed a verification of the welding
parameters and observed 240 amperes and 24.2 volts with atravel speed of 400 mm per minute with equivalent
heat input of 0.87 Kj per mm. The welding appeared to comply with Welding Procedure Specification (WPS)
ABF-WPS-D15-3160-1. During the shift, the welder has completed the PIP weld joint. After the completion of the
weld joint, ABF personnel were noted covering the weld with heater blanket in preparation for the three hours
holding of preheat temperature of more than 325°F as required. ABF personnel were using Miller Proheat 35
Induction Heating System to hold the preheat that was programmed to shut off after three hours.
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The same welder has moved to weld joint #31 (3 of 3) and started welding the root pass which he completed. ABF
QC William Sherwood was noted performing Magnetic Particle Testing (MT) on the welded root pass. The MT
was also completed and the welder continued welding the fill passto cover pass until the end of the shift which the
welder has completed. ABF personnel were noted covering the weld with heater blanket in preparation for the
three hours holding of preheat temperature of more than 325°F as required. ABF personnel were using Miller
Proheat 35 Induction Heating System to hold the preheat that was programmed to shut off after three hours.

At Tower Base Shear Plate to Diaphragm Plate weld joint #32 (2 of 3), this QA Inspector randomly observed ABF
personnel Wai Kitlai continuing to perform production 1G welding on the Partial Joint Penetration (PJP) of T-joint
between the 60mm thick shear plate and 45mm thick diaphragm plate. The welder was using the dual shielded
Flux Cored Arc Welding (FCAW-G) with E71T-1M, /16" diameter wire electrode and implementing Caltrans
approved Welding Procedure Specification (WPS) ABF-WPS-D15-3160-1. This QA Inspector observed ABF
personnel using Miller Proheat 35 Induction Heating System to preheat the plates being welded prior to welding.
This QA Inspector observed QC Inspector Pat Swain using a Fluke infra red temperature gauge to verify the
preheat temperature of more than 225°F. This QA Inspector performed a verification of the welding parameters
and observed 270 amperes and 24.0 volts with atravel speed of 367 mm per minute with equivalent heat input of 1.
06 Kj per mm. The welding appeared to comply with Welding Procedure Specification (WPS)
ABF-WPS-D15-3160-1. During the shift, the welder has completed the PJP weld joint. After the completion of the
weld joint, ABF personnel were noted covering the weld with heater blanket in preparation for the three hours
holding of preheat temperature of more than 325°F as required. ABF personnel were using Miller Proheat 35
Induction Heating System to hold the preheat that was programmed to shut off after three hours.

The same welder has moved to weld joint #31 (2 of 3) and started welding the root pass which he completed. ABF
QC Pat Swain was noted performing Magnetic Particle Testing (MT) on the welded root pass. The MT was also
completed and the welder continued welding the fill pass to cover pass which he completed at the end of the shift.
ABF personnel were noted covering the weld with heater blanket in preparation for the three hours holding of
preheat temperature of more than 325°F as required. ABF personnel were using Miller Proheat 35 Induction
Heating System to hold the preheat that was programmed to shut off after three hours.

At Tower Base Shear Plate to Diaphragm Plate weld joint #37 (1 of 3 and 3 of 3), this QA Inspector randomly
observed ABF welder Jin Pel Wang perform weld butter on weld joint #37 due to excessive root gap. The welder
was noted using Shielded Metal Arc Welding (SMAW) with 1/8” diameter E7018H4R electrode implementing
Cdltrans approved welding procedure ABF-WPS-D15-F1200A. Prior welding, the welder was noted preheating
the plate to be buttered to more than 150°F using oxy-acetylene gas torch. During the shift, ABF QC Pat Swain
was noted monitoring the parameters of the welder. Butter welding on weld joint #37 was completed at the end of
the shift.

At Tower Base Shear Plate to Diaphragm Plate weld joint #38 (1 of 3), this QA Inspector randomly observed ABF
welder Han Wen Y u perform weld butter on weld joint #38 due to excessive root gap. The welder was noted using
Shielded Metal Arc Welding (SMAW) with /8" diameter E7018H4R el ectrode implementing Caltrans approved
welding procedure ABF-WPS-D15-F1200A. Prior welding, the welder was noted preheating the plate to be
buttered to more than 150°F using oxy-acetylene gas torch. During the shift, ABF QC Pat Swain was noted
monitoring the parameters of the welder. Butter welding on weld joint #38 was completed at the end of the shift.
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Summary of Conversations:

No significant conversation ocurred today.

Comments

This report is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact SMR Nina Choy 510-385-5910, who represents the Office of Structural Materials
for your project.

I nspected By: Lizardo,Joselito Quality Assurance Inspector

Reviewed By: Levell,Bill QA Reviewer
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